
MINOS Near  Detector Installation 
 
 
Milestones driving our planning : 
 
♦ March 4 : Beneficial Occupancy of MINOS Service Building 
and Experimental Hall  
 
♦  December 15 : Detector Ready for Neutrino Beam 
 
 
 
282 Steel Planes 
  161 in “Spectrometer section” – every 5th instrumented 
  121 in “Calorimeter section” – all instrumented 
 
Plan :  Install 5 spectrometer planes per day (4 blank + 1 inst.); 
  Install 2 calorimeter planes per day



 
Week of : 
 
March 8 : Begin final phase of infrastructure installation  
   T&M Electrical (6 weeks) 
Begin installation of equipment and tools needed for detector and 
absorber installation (PPD Techs) 

 
March 22  : Set-up external crane to deliver large plane transport  
cart; deliver cart underground; bring down 1st plane to validated 
procedure; bring down 4 blank and 1 2nd instrumented to validate 
timing for 5 plane installation (PPD Tech Crew (5+1)) 
 
March 29 : Complete disassembly of the New Muon 9 (7) -plane 
test 
 
April 5 : Deliver electronics racks underground (PPD Techs) 
  26 Front end electronics 
  8 Master Readout 
  1 Clock  

2 High Voltage 
3 DAQ 
 

April 12 : Begin Plane Installation (5/day) (PPD Tech Crew 
(8+1)); continues for 8 weeks 
 
April 19 : Begin DAQ Plane Commissioning (1/day) 
(collaboration on evening shifts) 
 
June 14 : Begin Plane Installation (2/day) (PPD Tech Crew 
(5+1)); continues until mid-October 
 
October 18 : Begin Magnet coil installation; (PPD Tech Crew 
(3+1)); expected to take 4-5 weeks 

 


